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Dear Ms. Brown: 

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document 
the activities conducted during June 2010 at the Jorgensen Forge Facility in Seattle, Washington. 
This monthly progress report was prepared in accordance with the requirements in Section 24, 
Paragraph 77 of the Administrative Order on Consent (AOC) for Sampling and Analysis at the 
Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, on December 10, 
2003 under EPA Docket No. CERCLA-10-2003-0111. 

SCOPE OF WORK 

This monthly progress report provides: 

• A summary of field activities conducted during June 2010; 

• Analytical results of samples collected during June 201 O; 

• A summary of deliverables submitted during June 2010; 

• A summary of technical and regulatory meetings with EPA during June 2010; 

• A summary of planned activities, meetings, and deliverables for July and August 201 O; 
and 

• A summary of deviations from the AOC schedule anticipated for July and August 2010. 

FIELD ACTMTIES - JUNE 2010 

No field activities were conducted during June 2010. 

ANALYTICAL RESULTS - JUNE 2010 

No laboratory analytical results were received during June 2010. 

DELIVERABLES - JUNE 2010 

The April 2010 Progress Report was submitted to EPA on May 10, 2010. 
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TECHNICAL AND REGULATORY MEETINGS WITH EPA - JUNE 2010 

A teleconference call was held with Boeing on June 24, 2010 to discuss project coordination, 
agency discussions, deliverables, and schedule. 

PLANNED ACTMTIES, MEETINGS, AND DELIVERABLES - JULY AND AUGUST 2010 

Activities 

No sampling activities are proposed during July and August 2010. 

Meetings 

Project coordination meetings with The Boeing Company are anticipated to occur bi-weekly 
during July and August 2010. A technical meeting with EPA to discuss the second draft 
Engineering Evaluation/Cost Analysis is scheduled for July 21, 2010. 

Deliverables 

The following deliverables will be provided to EPA during July and August 2010: 

• Monthly Progress Report-June 2010 by July 10, 2010. 

DEVIATIONS FROM AOC SCHEDULE - JULY AND AUGUST 2010 

No deviations from the AOC schedule are anticipated. 

CLOSING 

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you 
have questions regarding this project, please contact the undersigned at ( 425) 295-0800. 

Sincerely, 

Farallon Consulting, L.L.C. 

cc: Mr. E. Gilbert Leon Jr. , EMJ 
Mr. Ron Altier, Jorgensen Forge Corporation 
Mr. Bill Joyce; Salter Joyce Ziker, PLLC 
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C. 
Mr. Josh Lipsky, Cascadia Law Group 
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